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VBI/I-70 Superfund Site Weekly Budget Summary #22 __"g”
=
Phase |l Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: ! QE;;
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1171212004 NE=
US Army Corps Start Date:  16-Jun-04 : 825
of Engineers: p,,4 Response/Project Resources Inc. Completion:  3/2512005 uﬂg B Ll Q B =0
\ - P =T
. . = "-._.‘. Myl 5 . LY : [
Original T.0. Cost $ 3,056,170.00 Budget Summary: ) . v
Task: Original Budget I Current Budget I This Week | Cost to Date |
Modifications: (1) $ 1,606,373.24 Indirect Costs:
Current T.0. Cost 4,662,543.24 Construction Work Plan $ 585972 | % 255924 (% - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 [ $ 63,806901 ¢ 81621 % £8,869.69
Orniginal Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,380.74{% 4404333389 13,128.53 |$ 30645342
Modification Fee; @6.37% $ 96,198.15 Per Diem & Loqgirlg $ 18171963 |% 240668321 % 714351} % 18453481
Total Fee: $ 279218.15 Home Office Support $ 1664743 | § 16,647.43 | $ - $ 3,273.24
Final Report/Proj Close-Out | $ 1414374 | $ 1414374 { % - $ -
Current T.O.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $ 712426 | $ 7,12426 | % - $ 3,682.06
Subcontracts: {(Fixed Price) Site Co-ordination, Pre-Excav| $ 59901.73 | % 9560398 | $ 187314 | % £8,893.26
1) None $ - Removal Impacted Soils $ 28506922]% 607,7—76.40 $ 200900141 % 4?7,059.92_
T&D Impacted Soils $ 526686808 324397019 11,336.20 1% 269,503.87
Current T.0.Funds: $ 4,383,325.09 [Sampling & Analysis $ 1032038 [ § 1522838 | $ - 3 9,945.17
Site Costs to date: $ 2,981,606.13 Restoration/Backfill $ 47378810 ]9% 1202887901 3% 40,406.80 | $ 937,840.29
Site Funds Available: [=$ 1,401,718.95 | | Sod/Seed $ 187,3764013% 40124076 (8 25797538 313,895.61
Excludes: Fes, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | $ 3547318 | $ 291685 % 31,014.35
 Rock/Mulch/Misc Gnd Cv_ | $ _ 82,662.70 | $__141,50146 |$ 558300 | $  115,071.79
Costs to Date T.0. #1; (Fee Excluded) Sprinkler Systems $ - 3 7500000 | $ 178577 | § 73,517.04
Indirect Costs 19% $ 553,562.96 Post Construction Maint. $ 101,75090|§$ 24247101 % 2194341 % 16,777.87
Direct Costs: 81% $ 2428,043.50 Site Co-ord, Follow Up As Bid § 5890170 $ 69,875.71 1% 317648 | % 47,052.92
$ 2,981,606.46 Site Teardown $ 9,152.30{ $ 9,152.30 | $ - 3% -
This week: Community Air Monitoring $ 3339.70 |$ 215027213 34927 1 $ 16,346.27
Indirect Costs  18% $ 21,088.25 Fuel/Oil Misc Field Supplies | $ 64946601 % 7498573 | % 299024 | $ 61,540.19
Direct Costs: 82% $ 86,850.53 [ASARCO Support $ 1,261.75 | $ 750000 % 206.79 | $ 641.18
$ 117938.78 Site Co-ord, ASARCO 100 $ - $ - $ 136158 | $ 1,361.58
LBP Assesment $ 143,12220|% 143,12220| $ - $ -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 352447309 - $ -
Indirect Costs: $ 3,055.53 ﬁounding Adjustment $ (0.02)| 3 (0.33)
Direct Costs: $ 14,122.96 Fee $ 183!020.00 | $ 279218151 % - $ 183,020.00
$ 17,178.49 Totals $ 3.056170.00 13 4662543243 11793876 |$ 3,164,626.13 |
 Excludes Fee, Fixed Price Subs - '
Site Funds Avaiable Until: | 2/1/2008 |
Targel Completion, Field Ops 11 Mar 05 (230 Sites)




VB/I-70 Superfund Site Weekly Cost Summary #22
Phase || Rapid IV, 8A Contract# W9128F-04-D-0029 Costis Thru:
' Denver, Colorado Tasl Order #0001 Award Date 10-Jun-04 14/12/2004
US Army Corps Stat Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
nge2 of 5
| Thru115/04 |5 159282276 | $ 17749313 |3 34377062 |$ 482215708 263967.92|$ 3,388.23 | $ 183,020.00 | |'$ 3,046,687.36 |
Date Labor Per Diem Eguigment Material Subcontracts | Analytical Fee Daily Total Total Phase Il
$1/6/2004 | $ 13484731% 1,11690|% 2502611% 129525(|% 684 |8 - - $ 18405331% 3,065,093.69
111712004 | $ - $ 1,11690]8 - $ - 3 - $ - $ - $ 1,116.90 | $ 3,066,210.59
11/8/2004 | $ 11,769401% 1,11690]|3% 2,42049|% 530088]|8% 684 | & - $ - $ 2061451 | $ 3,086,825.10
11/9/2004 | $ 1177216 |3$ 1,11690|$ 242049|% 2225193 232404 % - $ - $ 1985878 | $ 3,106,683.88
111102004 |3 924320]1% 1,11690]|8% 240877 |95 3504671 % 700311 8 - 3 - $ 16971.85| % 3,123,655.73
11/11/2004 | $ 12594751 % B37.40|% 242049]% 4013.02]5% 684 |% - $ - $ 19,87250]% 314352823
1112/2004 1 $ 1352023 | $ 72161 |$ 2420498 4428691{% 684 |9 - $ - |$ 210978619 3,164,626.09
ThisWeek |3 7238447 |$ 7143513 14591.34]% 20767.701% 3051.71]$ - $ - % 117,938.73
To Date $ 1665207.23{$ 184636648 35837096{% 50208340(% 26701963 [$ 336823|$ 183,020.00 | $3,164,626.09
a0, Weekly Costby Category VB/I-70 Superfund Site
OLabor
18% S Per Diem $250,000
DEquipment 5200'000 _ _ o
OMaterial ’ I
12% 1o S ubconfracts $150,000 — = - -
B% uAnaMicﬂ $100|000 N Himinkm [ 11
$50,000 | --1—~- HE-HHHHHH A
$- |]
Q"' Q" d"
Cost to Date by Category \«ﬁp @QQ& @h Q’Qh Q‘i, @;(9&
6’\ « {b '\ \l\ \\
9% 0%
DlLabor
; Week Endin I Weekly Costs
17% B Per Diem o {Excludes Fee)
DOEquipment
56% O'Material =8 per. Mov. Avg.
12% @ Subcontracts s‘f??k_'lf:.?f‘_s“
DAnatytical
6%




VB/I-70 Superfund Site Weekly Budget Summary #22
Phase I Rapid Iv, 8A Completed To Date Costs Thru;
Denver, Colorado ~ Task Order # 0001 [ 195 | 11/12/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 10 I
Page 3 of 5
RRIV_T.O #0001 (195 Sites) _ This Week Total Cost to Date (441 sites)
- To Date | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cos¥/Property
indirect Costs:
Site Visit $ - |s - 1% - |3 - 13 6,11968 | $ 13.88
Construction Work Plan $ 43180 | $ 22119 - $ - {$ 1374610 | % 31.17
Mobilization/Crew Rotation $ 58,869.69 | § 3019018 816:21| ¢ 8162|% 18383893119 416.98
Site Admin & Indirects $ 306453425 157156 [$ 1312853 [$  1,31285]|% 89645577 [$ 2,032.78 |
Per Diem & Lodging $ 184534818 94633 | $ 7.14361| % 71435|$% 530,684.73| 9% 1,203.37
Home Office Support 1 3273241 % 16.79 | $ - Is - |'$ 13903271% 31.53
Final Report/Proj Close-Out $ - 3 - $ - 13 - 3 - $ -
Total Indirect Costs: $ 553562963 2.838.78 | §  21,08825|3 2.108.83 | $ 1,644,/98.86] % 3,729.70
Direct Costs:
Site Set-up/Maintenance §  358206[S 1837]% - |3 - | 7264644[3 164.73 |
Site Co-ordination, Pre-Excav | $  58,893.26 | $ 302021 8% 1,873.14 | $ 187.31| 8 25987305 % 589.28
Removal, Impacted Soils $ 47105995]% 2415698 2009014 |$ 2,009.01[$ 1,069,04803]$ 242415
T&D, Impacted Soils $_269,503.87 |3 138207 [$  11,33620 [$ 1,133.62|$ 634,378.84 | $ 1,438.50
Sampling & Analysis $ 994517 ] % 5100 % - | $ - |$ 340472419 77.20
Restoration/Backfill $ 937,84039[% 480944 |$ 4040689 |$ 404069 |35 1,971,054.74 | $ 4,469.51
Sod/Seed $ 3138956119 160972 | $ 2579.75 | $ 2579819 6958163119 1,577.81
[ Garden/Fiwr Beds $ 3101335(% 159.05 [ $ 2916.85 [ § 29169135 7224529 % 163.82
Rock/Mulch/Misc Gnd Cv $ 115071.79( $ 5901118 5583.09 [$ 558.31 |8 284268119 644.60 |
| Sprinkler Systems $ 73517.04}% 377.01 % 1,785.77 | $ 17858 [$ 73517049 166.71
Post Construction Maint. $ 16777679 86.04 [$ 2,194.34 % 21943 [§ 2563742} 9% 58.13
Site Co-ord, Follow Up AsBits |$ 4705292 | § 241.30 | $ 3,176.48 | $ 31765[8% 14800768 )% 335.62
Site Teardown $ - |'$ - |3 - |3 - I3 - s -
[Community Air Monitoring $ 16,3462/ |3 8383]% 349271 $ 34933 158616193 359.67
FueVOil Misc Field Supplies $ 6154019]3 31559 | § 2,900.24 | § 29902 |$ 14281952 (% 32385
ASARCO Support 3 64118 | § 3.291% 20879 1% 206818 4191981% 9.51
Totat Direct Costs: $ 242668192 [% 1244452|$% 9548805[% O54890[% 5646,16788[%  12,803.10
Sub Totals: (Cost/Site) $ 298024488 [$§ 152833113 11657720 $ 11,857.72 $ 7,290,966.74 | $  16,532.80 |
Fee $ 24764720 % 107673 § - $ 107673 $ 46560566 § 1,080.28
. 322789208 '$ 16,360.03 | $ 116,577.20 $ 12,73445 $ 7,15657240 |3 17,613.10 |
City of Denver Comm Hith Program N/A T $  44,830.21
Site Co-Ordination ASARCO 100 $ 1,361.58 $ 1,361.58
Lead Based Paint Tasks (2) $ - {T.0.#0001 Fee prorated across 230 anticipated sites $ -
%

— e ———— — . ——————
Costs Net Included In site Averages 3,229,253.66 Fee Prorated between Soil Rmvl and Lead Based Paint Tasks. $ 7.802,764.19




VB/I-70 Superfund Site Weekly Budget Summary #22
i, S ]2 Phase Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
—— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 11122004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/26/2005 (Revised)
ﬂge 40f5
_ _ Completed Sites _(Overali) L _ _ _ I
Lead Based Paint Current Budget | Cost To Date o Task Order #14| Cross-Over |Task Order #01| Total To Date
LBP Site Co-Ord $ - |$ - 2003 133 0 0 133
LBP Assesment $ 14312220 % - 2004 33 80 195 308
LBP Abaterent $ 352,447.30)% - Total 166 80 195 441
$ 49556950 $ - _
fAvg SFiSite | 3243 | 3,948 | 3,899 [ 3,676 |
Fee: $ 3157095 $ 31,570.95
*[AvgCost'Site |$ 1805057 [$ 1642907 [$ 15283.31]$ 16,532.80 |
*jAvg CostUSF__ [ $ 550]% 4161 % 3921% 4.50 |
- * Excludes Fee
— Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
113611 York St 3,145 VB/1-70 Avg Cost/Site
2|3424 York St 2,015
313524 Humboldt St 1,924
4[3520 Humboldt St 1,884 3-113:333
5{4727 Brighton Bivd 4,119 $17.500
6}3519 Humboldt St 1,913 $17,000
713690 Race St 4,424 $16,500
83335 Gilpin St 3,002 $16,000
9(3540 Race St__(No). 4,941 -B-R-B- éé 223328
10[3619 Vine St 3,542 §§¢ § 8§ SRR R .
11 = 9 % S g ;: g g g g E EAngost!Sﬂe
12 s - (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
14 Av j
Total SF This week 30,999 |__Note: Graph reflects avg Cost/Site Sinoe Execution of Crass-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 760,246 1} Rain/Snow slows field operations.
Total SF 2004 1,172,068 2) Downsized Crew and SCT (PH |) this week ahead of scheduled Thanksgiving Break.
Totat SF All Contracts (3) 1,621,042 3) Conducting Restoration Appointrnents for 2005 season and ASARCO 100.
4} Sprinkler Systems complete for this season.




g VBI/I-70 Superfund Site Weekly Budget Summary #22
l w I ' Phase | Rapid IV, 8A Contract# Wa128F-04-D-0029 Costs Thru:
Ny - Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 11/12/2004
US Army Corps Start Date;  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 5 of 5
Forward Look:
. _ Dly Burn Ratel _

Task: Current Budget | Cost to Date | Remaining 4 Week A Duration { Estto Compl | Variance J
indirect Costs:
Construction Work Plan $ 2,55924 [ $ 43180 [$ 212744[$% 13.31 LS $ 2127448 (0.00)
Mobilization/Crew Rotation $ 63806901 5886063]$ 493721[$ 241.18] 73  |$ 17.606.35 | $ (12,669.14)
Site Admin & indirects $  440,43338($ 3064534213 133,879.961% 1,757.87 73 $  128,324221% 5655.74
Per Diem & Lodging $ 24066832 |$ 18453481 |% 56,13351]% 104317 73 $ 76,15167 | $ (20,018.16)
Home Office Support $ 16,647.43 | § 327324 |98 1337419]% - LS $ 1337419 | § -
[Final ReportProj Close-Out || $ 1474374 [$ - |$ 1414374|% - LS $ 1414374 | $ -
Total Indirect Costs: $ 77825901 |$ 553562969 22469605|% 3,05553 $ 251727618 (27,031.56)
Direct Costs:
[Site Set-up/Maintenance $ 7.12426|$  358206|$% 354220](% 6.50 S $ 354220] S 0.00
Site Co-ordinafion, Pre-Excav||$ 9560398 |$ 5889326 9% 3671072 %  12218| LS |9 36,71072 % {0.00)
[Removal, impacted Soils $ 60377640 [$ 471,050.95 |3 132,71645|$ 2,558.62 73 $ 186,77/947 | % (54,063.02)
T&D, Impacted Soils $ 32430670 | $ 269,503.87 | $ 54,892.83 | § 1492.45 73 $ 10894588 | % (54,056.05
Sampling & Analysis $ 1522838 |3 994517 |$ 528321 % 20.12 LS $ 5283.21 | $ 0.00
Restoration/Backfil $ 1202887901$ 93784038 |$ 265047.51 3 5449.74 73 |3$ 39783068 |%  (132,783.17)
Sod/Seed $ 40124076 |$ 31389561 |$ 87,34515|% 1,664.62 73 $§ 12151025( 9% (34,165.10)
Garden/Fiwr Beds $ 3547318 |$ 31014353 445883 |$ 45798 73 | 33,432.25 | $ (28,973.42
Rock/Mulch/MiscGnd Cv__ || $__ 141,50146 | $ 11507179 | $ 2642967 | $ 81512 73 3$ 59,503.66 | $ (33,073.99),
I~ Sprinkler Systems $ 7500000 [$ _ 73,517.04 |3 14820968  379.84 LS $ 4,000.00 | § (2,517.04)]
Post Construction Maint. $ 2424710 [$ 16,77787 |$ 7,46923|$ 79.62 73 $ 581223 | $ 1,657.00
Site Co-ord, Follow UpAsBlts [$§ 6987571 [$ 4705292 |3 22822798  611.74 19 $ 51,078.67 | $ (28,255.88)
Site Teardown 3 9,152.30 [ $ - |3 915230[% - N/A $ 8,152.30 | $ -
[Community Air Monitoring $ 2150272 |8  16,346.27 |$  5156.45]$ 48.95 K 515645 | $ 0.00
Fuel/Oll Misc Field Supplies | $ 7498573 | $ 6154019 |$ 1344554 |$ 36957 73 3 26,248.35 | § (12,802.81)
ASARCO Support $ 7,50000 [ $ 64118 [$ 685882 % 7.39 LS $ 6,858.82 | § -
Site Co-Ord ASARCO 100 | $ - I8 138158 )% (1,361.58)[ 4863 LS $ N (1,361.58)
LBP Assesment $ 14312220 - |$ 14312220($ - LS $ 14312220 § -
LBP Abatemnent $ 3524473019 - |$ 35244730]% - LS |§ 352,447.30§% -]
Total Direct Costs: $ 3,605,006.08 | $ 2,426,043.50 [ $1,177,022.58 | $ 14,122.96 TS 1557,41763]9%  (380,395.05)
Fee $ 2/921815]% 183,020.00]% 96,198.95] . $ 96,198.15] $ 0.00
Totals $ 1,497,016.76 | 17,178.49 | 8 1,905,343.40 I $  (407,426.62)




[l

Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 11/12/2004
g o
003 MobiCrew Rotation $ aezs a18.21
004 Site Admin/Indirects % 1312854 | § 8457 58 $ 228263193 1367301 8 41.08
005 Lodging/Per Diem $ 7.143.51 $ 714351
018 Site Coord. 3 187314 1% 181401 3 58.13
011 Removal 3 20090,15 1 3 15,568.67 $ 4,52147
012 T&D $ 11,338.18 | 8,689.20 $ 2,846.99
014 Backfill $ 4040089 | $ 27.957.11 $ 370056 | § 8,650.22
015 Sod & Seed $ 257073 1% 308.91 3 8213 % sragt s 1,224 8%
016 Garden & Flowers $ 20654280 | $ 2,854.28
017 Rock and Mulch | ] 6845087 1% 322404 $ grazals 1.74147
018 Post Gonst. Maint. $ 2,194.34 $ 2,104.34
019 Sile Coord Followup $ 317647 | $ 2,689.46 $ 287.01
021 Community Alir Men, $ 34920 1 34928 '
022 FOG & Supplies $ 2,08024 % 2,060.24
023 ASARCO Support $ 20070]1% 206879
027 Sprinkler System $ 17685377 $ 178577
028 Site Goord ASARCO $ 130160 | $ 1,361.58
Totals $§ 117,938.74 $ 7238447 § 7,14351 § 1459134 $ 2076772 $ 305172 $




L]

Project Costs JTD By Type

VB - 1/70 Phase IiI
Friday, November 12, 2004
001 Const. Work Plans ] 43180 |% 431.80
003 MobiCrew Rotation ;3 58,00060 | 3 33,613.22 $ - 2535847 '
004 Sie Adminfindirects $ 30845338 |$  223.807.00 | $ 10184 | % 53,108.07 | § 286511981 $% 56442
005 Lodging/Per Diem $ 184,534.72 $ 18453472
0068 Home Office $ 327324 1% 3,27324
008 Site Set-uasiMalnt. s 358207 {3 2,281.85 $ 1,300.42
010 Site Coord. $ 56,803.00 | $ 53,505.10 $ 392537 {3 1,462,580
011 Removal $ 47106092 | $  369,107.52 $ 9,733.14 | § 721027
012 T&D $ 26050385 [$ 20140855 $ 84,148.82 $ 2,048.57
013 Sampling Analysis $ 9513 | § - 3 160608 | § 40480851%  3,388.20
014 Backiill $ 93784048 [$ 00373779 $ 1027150618 23138780 |
015 Sod & Seed $ 312,866569 | § 80,970.47 . $ 21,204.44 | § 2321266 |$ 17941801
018 Garden & Flowers $ 30.751.78 $ 30,761.76
017 Rock and Muich ] 11533442 { $ 22,010.41 $ 1143020 | 3 81,760.77 | $ 118.03
018 Post Congt, Mait. 5 1877706 | § 11,672.78 $ 412655 | 97455
018 Site Coord Foliow-up $ arosee | % 458100 $ 1433.00 '
021 Community Air Mon. $ 16,346.20 $ 7000051 78840 | $ 8565086 | $ {0.00)
022 FOG & Supplies 3 81,540.19 $ - I8 61,640.19
023 ASARCO Support $ %4118 | % 641.18 .
027 Sprinkler System ] 73517.01 | 3 2,061,083 $ 21576213 68497.38
028 Sita Coord ASARCO $ 136158 | $ 1,361.50
100 Fee $ 183,020.00 $ 18302000
Totals § 3,164,626,13 $1,665207.20 $184636.56 $ 358,371.05 $ 502,983.38 $267.01974 $ 338820 $ $ 183,020.00



n ow,

11/13/2004

= 11:32 AM
Project Vatance Report
VB - I/70 Phase ITI
Friday, November 12, 2004
001 lon Work Plans 0] LS _ 5850.72 2, 431.80 7.3% 581537 ] § 8 A1) 181.1%
003 _tio fgtation 5001 EACH _ 56,926.00 £3,808.50 55,080.80 | 100.0% 14,004 81 - (407210 -1.7%
004 | Sum Administralion and Indirects 200 ] WTH 217,300, 72 440,433.38 _306,453.30 0% 75,04.13 - 453.38 (133,880.00 Y
005 _[Lodqing & Per Dlam 400] MTH 181.710.63 240,866.32 184.834.72 ] 100, 4506715 - 534.72 133600 .25
008_|Home Office Su 400 MTH - 16,647.43 16,647.43 327324 9.7% 415388 13,342 16,615.44 [tesy 02% |
007 |Final R 100] 1S A,420.74 428.74 : 0.0% 6,428.74 28,74 428.74 - 0% |
008_Jemject Closs-Out 100] 1S 7,715.00 7.715.00 - 0.5% 7,715.00 T18 .7 - 0.0% |
009 _|Ste Setupdal 1600 | WK 7 124 7,124.26 35B207) KO 440.72 3,489.38 7,051.42 Fzeay 0% |
[ 010 | Stie Coordination 15500 | EACH 1,73 ©5,803.68 saamd08]  ore% 389.24 144797 €0,341.04 (35,282.94) 38.6%
097_|Removal Impacled [ 53475000 SF 285 08022 £03,776.40 471056521 100.0% 57 - 471,069.82 132718.48) -
012 _|TaD of Impacted Solk 340000 ] TON 218,756, 324,306.70 260503051 _ 100 T - 503.56 54,892 7518,
o1; ng & Analysis [ 24 50000 ] TON 10,320.38 15,226.38 9813 ) e55% 042 468, 10,413.85 {4814.53) 31.6%
014_JRestoration [ 53a7s000] sF 473,788.10 1,202,887.90 93784048 | 100.0% .13 - $37,840.46 o474y 55
015 |Sod & Seed 155,00 H 187,376.4D 401,240.76 31389550 |__ 100.0% 2,010.44 - 313,895.60 5734518 .21,
010_|Garden & Flower Bed 155.00 | EACH 11,710.80 35473.18 30,751.76 100, 195,63 - 30,751.76 4721420 133%
017 _|Rock Mulch, & Mis¢ 155.00 | EACH 70 141,501.08 115,334.42)  100.0% 728, - 115,332.42 (26,167.04)] -18.5%
018 |Posi Ganstruction Maintenance | 534,750.00 | _SF 101,750.90 24,247.10 10,777 18.5% 0.19 84,833, 101,615.95 77,368.85 | 319.1%
018 _[Ske Coordinalion Folow-u 155.00 | EACH 58,80%.70 60,875,711 a105282]  78.T% 385.60 12,737.18 59.790.10 (10,085.81% -14.4% |
020 *su Tearown & Dermoblizaiion 100] s ,152.30 81 - 0.0% B,152.30 9,15230 9,352.30 - | oo% |
021_JGomunity Ak Mon A00] MTH 3339.70 2150272 16,3620 | 100.0% 4,063.60 — 18,346, 5,156.52)] -24.0%
027 [Fuel O, Misc Fleld Supplies 8600 DAY 54,516.60 74,865.73 8154018 848% 76.23 3375.74 64,.915.03 [10,065.80) -13.4%
023 [Asarco 101 s 1,261.00 7.500.00 41,18 | 50.8% 1,287 1 621.00 126217 237830 83,
024 |TAD fo Landfil 2,300:00 | TON 308,930,60 - - X - - - - 0.0% |
025 11 ead Rase Pait Assesment 480.00 | EACH 122.20 143,122.20 P 0% X 14312205 143,122 5.5 o0.0%_ |
026 _fLead Base Paint Abalerneni 100,00 | EACH 362.447.30 7.30 — - 0% 352447 447, 362447 - 0.0% |
027 _| Sprinkler System 100 S - 75,000.00 BT 1000% 72,860.54 - T3,697.00 0, -2,
028 | She Coordination ASARCO 100.00 | EACH 1.00 100 130158 ¢ 100.0% 10.69 - 1,381.68 380,
00 _|Fee 1wl s 163,020.00 279218.15 163,620.00 | 100.0% 163,020.00 - 163,020.00 188.96] 34.5% |
Totals 100 LS § 305617025 § 4,66254424 $ 3,164026.13 67.9% $ 380927532 $(853,263.93) -18.3%

$ 43551698 § 644640189
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